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To: John Kelly 
From: Ron Noble 
Date: October 11, 2013 
RE: Preliminary Construction Cost Estimate 

Proposed Relocation of Boat Launch & Mast-Up Boat Storage Facilities 
Cc:    

   
 
A preliminary construction cost estimate for the proposed relocation of the boat launch and mast-up boat 
storage facilities to Marina del Rey parcels 54, 55, 56, 61 & W is shown below.  This was based on 
performing a quantity take-off from our conceptual plan dated June 12, 2013, and is based on our best 
estimate of existing site conditions that will be encountered during the construction of these facilities.  
The below numbers have been marked-up to include the contractor’s overhead and profit and do include 
all major construction elements that we are presently aware of, however it does not include demolition 
of the existing site buildings or construction of new retail buildings.  Some site improvements that show 
(est.) are to indicate this is purely our best estimate at this time for work that needs to be better 
identified.  Also, the underground work associated with removal of a portion of the existing seawall, 
construction of the seawall returns at the launch ramp, and the rerouting of any utilities behind the 
seawall could be more involved then provided in our estimate, however it is expected that the shown 
15% construction contingency would cover any unknowns.  The total rounded number of $6.5 million 
appears to be reasonable at this time. 
 
 

Mob. & Demob.                   $200,000 
Cofferdam (install and remove)          500,000 
Remove portion of seawall          200,000 
Grade for slab at boat ramp              45,000 
Precast slab at boat ramp (240cy)         240,000  
CIP slab at boat ramp (500cy)          440,000 
Rip rap at edge of boat ramp including bedding stone (500 tons)        50,000 
Return at seawall and edges of ramp (2)        150,000  
Concrete slab for wash down area (277cy)        225,000 
Concrete slab at restroom (80cy)            65,000 
Concrete slab at boat mast-up area (1,000cy)        750,000 
Remove and dispose of AC at parking area (242,000sf) (2,240cy)                    165,000 
Remove and dispose of AC portion at mast-up area (32,400sf) (315cy)       48,000 
Grade and repave parking area (242,000sf) (4050 tons)      500,000 
Utilities (est.)          400,000 
Rest room building (1,000sf)        375,000 
Floats (3x8’x180’=1,440sf +ADA 10’x100’=1,000sf)     400,000 
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Concrete float guide piles (18)             100,000 
ADA float gangway           80,000 
Pavement striping           25,000 
Curbs & islands (est.)           60,000 
Concrete sidewalk adjacent to seawall (some modification work req’d.) (est.)   80,000    
Landscape & site lighting (est.)        400,000 
Security fencing          100,000 
Sub-Total                $5,598,000 
Construction contingency (say 15%)       839,700 
Total                 $6,437,700 
Total (rounded)               $6,500,000 

             
 


